

PERFORMANCE EVALUATION (CONSTRUCTION)		1. CONTRACT NUMBER FA568509C0031	
		2. CEC NUMBER 366452191	
IMPORTANT: Be sure to complete Part III - Evaluation of Performance Elements on reverse.			
PART I - GENERAL CONTRACT DATA			
3. TYPE OF EVALUATION (<i>X one</i>)		4. TERMINATED FOR DEFAULT	
<input type="checkbox"/> INTERIM (<i>List percentage</i> <u>100</u> %)		<input checked="" type="checkbox"/> FINAL	
		<input type="checkbox"/> AMENDED	
5. CONTRACTOR (<i>Name, Address, and ZIP Code</i>) AYTEKIN-SEROL INS MUTEAHHIT-MUHENDIS RESATBEY MAH 21 SOK ONUR APT 11/1 ADANA 01120 TU NAICS Code: 238990		6.a. PROCUREMENT METHOD (<i>X one</i>) <input type="checkbox"/> SEALED BID <input checked="" type="checkbox"/> NEGOTIATED	
		b. TYPE OF CONTRACT (<i>X one</i>) <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> COST REIMBURSEMENT	
		<input type="checkbox"/> OTHER (<i>Specify</i>)	
7. DESCRIPTION AND LOCATION OF WORK LJYC 09-1032, RPR Install Tactical Baffles, CATM Install new CATM Baffle system includes steel truss structure system, upgraded concrete foundation structure, AR500 steel baffle plates with accessories, plywood covering, retriever target system, light fixtures, concrete pavement, steel awning over fire line, power distribution panel, electric manholes with concrete duct system and groundings.			
8. TYPE AND PERCENT OF SUBCONTRACTING			
9. FISCAL DATA	a. AMOUNT OF BASIC CONTRACT \$1,893,288	b. TOTAL AMOUNT OF MODIFICATIONS \$0	c. LIQUIDATED DAMAGES ASSESSED
10. SIGNIFICANT DATES	a. DATE OF AWARD 09/17/2009	b. ORIGINAL CONTRACT COMPLETION DATE 08/01/2010	c. REVISED CONTRACT COMPLETION DATE 03/31/2013
			d. NET AMOUNT PAID CONTRACTOR \$1,893,288
			d. DATE WORK ACCEPTED 03/07/2013
PART II - PERFORMANCE EVALUATION OF CONTRACTOR			
11. OVERALL RATING (<i>X appropriate block</i>)			
<input type="checkbox"/> OUTSTANDING	<input checked="" type="checkbox"/> ABOVE AVERAGE	<input type="checkbox"/> SATISFACTORY	<input type="checkbox"/> MARGINAL
			<input type="checkbox"/> UNSATISFACTORY (<i>Explain in Item 20 on reverse</i>)
12. EVALUATED BY			
a. ORGANIZATION (<i>Name and Address (Include ZIP Code)</i>) 39 CES		b. TELEPHONE NUMBER (<i>Include Area Code</i>) 676-8020	
c. NAME AND TITLE OZLEM DURMAZ KOCAOZ CHIEF CONSTRUCTION MANAGEMENT		d. SIGNATURE //Electronically Signed//	e. DATE 03/20/2013
13. EVALUATION REVIEWED BY			
a. ORGANIZATION (<i>Name and Address (Include ZIP Code)</i>) 39 CONS		b. TELEPHONE NUMBER (<i>Include Area Code</i>) 3166768083	
c. NAME AND TITLE QYTRAVIOUS MUMPHERY CONTRACT ADMINSTRATOR		d. SIGNATURE //Electronically Signed//	e. DATE 05/13/2013
14. AGENCY USE (<i>Distribution, etc.</i>)			

20. REMARKS (...continued)

required the quality assurance of a US company action target which is considered to be one of the pioneers of the industry. Inspection of this US company provided a challenge for the team and during the site specific design and implementation corrections have been requested from this company by our technical team and were performed by this company. Therefore we believe the rating of satisfactory for this item does not represent the actual service provided.

16.h Please refer to notes on 15.b.

20. Remarks:

The project included design and build type of construction of a tactical baffle and target retriever system on an existing shooting range structure. This effort was aiming to construct a fully contained outdoor shooting range for Incirlik AB. A structural design was performed in Turkey incorporating the baffle and target design of Action Target Co of US. During the execution a number of difficulties/ unforeseen site conditions were faced. This included need for lead based hazardous material removal and disposal, existing structure with unclear geometry. These difficulties were resolved by the contractor technical team and approved by the government and applied at no additional cost to the contract. The facility is unique in many ways and there is no one one example on the base nor anywhere else. The project also required sea transportation and importing processes of huge amounts Action Target Items. The complicated project required special project management effort as well as the technical solutions and all were completed in time and in budget with appreciated quality.

CONCURRENCE: I do not concur with this evaluation.

CONTRACTOR NAME: MEHMET AYTEKIN

TITLE: PROGRAM & HR MANAGER-COMPANY PARTN

PHONE: 905335917726

DATE: 03/29/2013

REVIEWER REMARKS: N/A